

**GOVERNMENT OF TELANGANA
ABSTRACT**

Minor Irrigation – Godavari Basin – Revised Estimate – “Repairs to Kanchari Kunta, Nambala (V), Rebbana (M), Adilabad District” – Modified Administrative approval - Accorded – Orders - Issued.

IRRIGATION & CAD (MK) DEPARTMENT

G.O.Rt.No. 1014

Dated: 21-12-2017.

Read the following:-

- 1) G.O.Ms.No.11, I&CAD Deptt., Dated. 23.01.2015.
- 2) From the Chief Engineer, Minor Irrigation (GB), Hyderabad, Lr. No. DCE-II/OT1/TO2/Adilabad Dist/RE/Kanchari Kunta/2016, Dated: 23.11.2016.
- 3) Govt.Memo.No.11545/MK/A1/2017-1, Dated.15.12.2016.
- 4) From the Chief Engineer, Minor Irrigation (GB) Hyderabad, Lr. No. 20175 / DCE-II/OT1/TO2/ Kanchari Kunta/2016-2, dt. 21.12.2016.
- 5) Govt.Memo.No.11545/MK/A1/2016-2, dated: 29.04.2017.
- 6) From the Chief Engineer, Minor Irrigation (GB), Hyderabad, Lr. No. 20175/ DCE-II/OT1/TO2/Kanchari Kunta/2017, dated: 16.10.2017.

ORDER:-

In the G.O.1st read above, Government have accorded administrative approval for an amount of Rs.14017.12 lakhs for 221 Tanks for Karimnagar, Adilabad, Warangal, Khammam and Nizamabad Districts vide G.O. 1st read above. Wherein, Rs.16.89 lakhs were sanction for “Repairs to Kanchari Kunta, Nambala (V), Rebbana (M), Adilabad District”.

2. Now, in the letters 2nd, 4th and 6th read above, the Chief Engineer, Minor Irrigation, Hyderabad has informed that, the above work original estimate was prepared for Rs. 46.89 lakhs but while submitting the estimate for administrative approval the amount of estimate in the 12 column proforma was erroneously typed as 16.89 lakhs. Subsequently, based on the figures typed in the 12 Column proforma, Government have accorded the administrative approval for 16.89 lakhs. In the rush of work, the Executive Engineer has accorded technical sanction for Rs. 46.89 lakhs based on the estimate submitted for administrative approval without referring the administrative approval. Tenders were also invited as per the technical sanction amount and the work was grounded. During the execution of the work, the above anomaly was noticed and the matter was referred to the expert committee constituted by the Government for examining the irregularities / errors etc for its recommendations. The expert committee has directed the Executive Engineer, Asifabad to obtain the revised administrative approval from the Government. The Chief Engineer, Minor Irrigation, Hyderabad has also informed that, as there is no deviation in the quantity of work and the deviation in the amount of administrative approval is due to error in typing of estimate amount and requested to accord necessary modified approval for Rs.46.80 lakhs for the above work.

(PTO)

3. Government after careful examination of the matter, hereby accord modified administrative approval for an amount of Rs.46,80,000/- (Rupees Forty Six lakhs and Eighty thousand only) towards "Repairs to Kanchari Kunta, Nambala (V), Rebbana (M), Adilabad District" duly cancelling the earlier Administrative Approval issued in the G.O 1st read above for Rs.16.89 lakhs for Repairs to Kanchari Kunta, Nambala (V), Rebbana (M), Adilabad District.
4. The expenditure sanctioned in para (3) above shall be debited to the Head of Account "4702-COL on MI 101 Surface Water – GH-25 State Sector Schemes – SH (23) – Mission Kakatiya – 530 Major Works – 531 Other Expenditure".
5. The Chief Engineer, Minor Irrigation (GB), Hyderabad, shall take necessary action accordingly to complete the work within the stipulated period and submit the utilization certificate to Government.
6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O. No.13267/597/A2/EBS.IX/17, Dated: 14/11/2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-chief (I.W), Hyderabad
The Chief Engineer, Minor Irrigation (GB), Hyderabad.

Copy to:-

The District Collector, Adilabad.
The Finance (EBS.IX) Department.
The Accountant General, T.S. Hyderabad.
The Director of Works & Accounts, M.J. Market Road, T.S., Hyderabad.
The PS to Hon'ble Minister (I. M, and L A)
The PS to Principal Secretary to Government, I & CAD Department.
The PA to DS (S), I & CAD Department
SF/SCs (C.No.11545/M.K/2016.

//forwarded by order //

SECTION OFFICER